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Mr. William F. Caton
Acting Secretary
Federal Communications Commission
1919 M Street, NW, Room 222, SC-1170
Washington, DC 20554

RE: Telephone Number Portability, CC Docket No. 95-116

Dear Mr. Caton:

Today, Rob Van Fossen, Tim Mason and the undersigned, representing
US WEST Communications, met with Carol Mattey, Jonathan Askin and
Kyle Dixon of the Policy and Program Planning Division of the Common
Carrier Bureau in conjunction with the above-referenced docket. We
discussed the status of U S WEST Communications' local number
portability implementation. The attached document was used in the
discussion. Please include a copy of this letter and the attachment in the
record in this proceeding.

In accordance with 47 C.F.R. § 1.1206(a)(2) of the Commission's rules, the
original and one copy of this letter and the attachment are being filed with
your office. Acknowledgment and date of receipt are requested. A
duplicate of this letter is attached for this purpose.

Please call if you have any questions.

Attachment

cc: Ms. Carol Mattey
Mr. Jonathan Askin
Mr. Kyle Dixon
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Presentation Overview

• Network Implementation Status - Tim Mason

• Systems Implementation Status - Rob Van Fossen

• Question & Answer

10/20/97
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U S WEST Communications is a leader in the
deployment of Local Number Portability

• Chairs the Western Region Inter-Company Test Team

• Project Executive Western Region Limited Liability Corporation

• Chairs the Western Region Operations & Requirements Team

• Participates on the Illinois Commerce Commission Operations

Team

• Chairs the Minneapolis Steering & Implementation Team

• Chairs the Arizona Implementation Team

• Chairs the New Mexico Implementation Team

• Joint U S WEST Communications/Bell Atlantic Local Number

Portability (LNP) Interoperability Testing
1012a197



.. __I:'Nu~blirRIM(~Cln
,: '.. W""";""""~-_i;['.,,~\, ' ,>;.~,.t";O. \!;' __ , .'.::'..... " '''".::'' .,;) ,!f': ;....'~~_~;: '·"~i.lf~. ". '_ .- _.<:., .;,.~,;,'.l:'

Significant Completed Milestones

• Development of an Integrated Intra-Company test plan

• Installation of SPACE (Service Platform And Creation

Environment)

• Development of Inter-Company test scripts

• Installation of Integrated Signalling Control Point (ISCP)

hardware in Minneapolis

• Installation of Message Relay Service(MRS) hardware in

Denver & Phoenix

• 93 of 95 switches in Minneapolis upgraded to enable LNP

• Joint U S WEST Communications/Bell Atlantic Application

Overload Interoperability Testing
1012<W7



U S WEST Communications continually reviews
& revises LNP project timeline -

Supplier Delays
• Acceptance of Perot Regional Service Management System

(RSMS) scheduled for 9/15/97, revised to 12/15/97

• Delivery of Bellcore ISCP v5.1 software scheduled 9/2/97,

revised to 10/13/97 with an installation complete of 10/25/97.

• Nortel Foreign Location Routing Number (LRN) feature

incompatibility solution TBD.

• Lucent CLASS feature interactions resolution TBD.

1012~97



U S WEST Communications continually reviews
& revisesLNP project timeline -

Impa~ofSupplierd~ays

• Start of ISCP & MRS programming delayed from 9/15/97 to 11/5/97

• Acceptance of ISCP & MRS delayed until 11/17197

• Inter-Company 1 Co-Provider testing slipped from 12101/97 to 1/5198

- Testing cannot begin until Perot Number Portability Administration

Center (NPAC)/RSMS is certified.

• Accelerated commercial porting schedule increases demand on

Customer Service Centers

• Overlap of testing into Seattle and Phoenix deployments

- Strain on Technical resources

- Additional complexity to project
10120197



U S WEST Communications continually reviews
& revises LNP project timeline -

U S WEST Communications' response to Supplier delays
• Perform Intra-Company, Inter-Company, and System testing in

Parallel with subsequent Metropolitan Serving Area (MSA's),

Le. Minneapolis, Seattle & Phoenix

• Compress commercial porting from 20% every 2 weeks to 20%

every week.

• Reduce Intra-Company testing from 6 weeks to 4 weeks.

• Maintain Co-Provider testing duration of 7 weeks.

1012Q'97



Renegotiated Supplier Deliverables

• Perot

- Phase 1 - Beta / Single Provider Testing, start 10/13/97, complete

1119/97

- Phase 2 - Multi-Provider Testing, start 11110/97, complete 11/30/97

- Phase 3 - Disaster Recovery & Performance Testing, start 12101/97 ,

complete 12/15/97

- Acceptance 12/15/97

10120(97
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Renegotiated Supplier Deliverables

• Bellcore ISCP v5.1 software

- Installation of pre-release Tape 4 in Denver & Phoenix MRS

scheduled 10/13/97, met

- Installation of pre-release Tape 4 in Minneapolis scheduled 10/20/97

- Full regression testing and delivery of Generally Available release

scheduled for approximately 10/25/97

- Stability and functionality within U S WEST's network won't be fully

understood until November 17, 1997.

- Additional patch to software due mid-December to resolve issues

identified during deployment.

10120197
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Proposed Minneapolis Deployment timeline adjusted for
delays
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SeattIelPhoenix Proposed Deployment Timelines
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Switch Job Status Summary
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Order Processing With LNP
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LNPTESTING
TEST CASES START FINISH

NPAC Acceptance testing

Phase I - Single Service Provider (U S WEST & MCI) 243 10/13/97 11/9/97

Phase II - Multi Service Provider 110 I1f10/97 11/30/97

Phase III - Disaster Recovery and Performance 75 12/1/97 12f15/97

LSMS Acceptance testing 38 7/15/97 12/15/97

Minneapolis systems integration testing 51 7/31/97 11/11/97

Minneapolis interoperability test (systems, process, network) 66 11j17/97 1/4/98

Minneapolis CLEC trial TBD'" 1/5/98 2/23/98

Seattle systems integration testing 18 12/1/97 1/9/98

Seattle interoperability test (systems, process, network) 66 1f12/98 2/27/98

Seattle CLEC trial TBD'" 2/27/98 4/16/98

Phoenix systems integration testing 18 12/1/97 1/9/98

Phoenix interoperability test (systems, process, network) 66 1/12/98 2/27/98

Phoenix CLEC trial TBD* 2/27/98 4/16/98

"'In the process of negotiating test cases with CLECs 10/20/97



Test Planning Assumptions

• 80% pass rate for NPAC/RSMS in Perot system testing before

release

• 6 x 16 testing window available throughout test cycle

(Perot contract obligation)

• Testing effectiveness sustained at 1 hour/test case

• Software updates to fix major problems are limited to current

weekly maintenance cycle

10/20/97



Significance of Thorough Testing

• Sufficient testing is necessary to ensure:

- Timely service order processing

- Accurate customer bill (no overlap)

- Accurate and timely directory listings

- Accurate and timely E911 database updates

- Accurate call processing

- Positive customer experience with LNP

10/20/97



U S WEST Communications Systems
Status

• Perot systems slip has created a significant strain on the testing

effort required.

• U S WEST Communications revised plans will meet the FCC's

ordered MSA completion dates.

• Further delays will jeopardize the schedule.

10/20/97


